COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 26/ 2021

ESTI MATE SUMVARY 11:23: 28
CONTI D; C20849 ESTI MATE NG 0005 PROG SPEC YR: 2005
PCN: 20849- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 76.0 DAYS TI ME ALLOW 94 WORK DAYS
GEOHAZARD SH 74 MORRI SON TO EV PERCENT TIME:  80.85 ORI G TI ME ALLOW 85 WORK DAYS
PROJECT NO. C 0741-020
GECHAZARD SH 74 MORRI SON TO EV
NAMVE OF ROAD:
PROJECT COUNTI ES: JEFFERSON
CONTRACTOR:
M DVEST ROCKFALL, | NC. PAY PERI OD ENDI NG 01/ 25/ 2021 DATE TI ME STARTED 09/02/2020
450 Rol and Valley Dr. DATE LET 07/ 09/ 2020 DATE WORK BEGAN 09/ 02/ 2020
DATE AWARDED 07/ 20/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/11/2020 DATE ACCEPTED
Bai | ey CO 80640 (303) 288-4970 DATE NOTI CE TO PROCEED 09/02/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 3,039, 537. 21 PARTI Cl PATI NG $ 38, 500. 00 $ 0. 00
AWARD PRQJECT AMI: $ 2,880, 537.20 NON- PARTI CI PATI NG 2,670, 241. 90 578, 723. 40
PERCENT COMPLETE: 89. 129 TOTAL EARNI NGS 2,708, 741. 90 578,723. 40
FUNDS AVAI LABLE: $ 330, 795. 31 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,708, 741. 90 578, 723. 40
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 43, 208. 06 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,665, 533. 84 578, 723. 40
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,665, 533. 84 578, 723. 40
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 578, 723. 40

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20849 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20849-BI D ESTI MATE RUN 01/ 26/ 2021
PRQJECT: C 0741-020 ESTI MATE NO 0005 11:23: 28
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00220 Renoval of Asphalt Mat 556. 000 0. 000
SY 556. 000 12,232.00
22.00000 556. 000 12, 232.00
0010 202-00250 *Renobval of Pavenent Marking 502. 000 502. 000
SF 0. 000 0. 00
3. 00000 502. 000 1, 506. 00
0015 202-00810 Renoval of Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0020 202- 05026 Sawi ng Asphalt Material (6 Inch) 809. 000 0. 000
LF 809. 000 4, 854. 00
6. 00000 809. 000 4,854.00
0025 203- 00000 Uncl assi fi ed Excavation 3, 000. 000 2,862.500
cY 0. 000 0. 00
85. 00000 2,862.500 243, 312.50
0030 203-00010  Uncl assified Excavation (Conplete In Place) 445. 000 0. 000
cY 445. 000 26, 700. 00
60. 00000 445. 000 26, 700. 00
0035 203-00592 Rock Stai ning 0. 000 0. 000
SF 0. 000 0. 00
2.00000 0. 000 0. 00
0040 203-01500 Bl adi ng 24.000 10. 000
HOUR 0. 000 0. 00
300. 00000 10. 000 3, 000. 00
0045 203-01582 Truck (Dunp) 0. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0050 203-01590 Front End Loader (Rubber Tire) 110. 000 99. 250
HOUR 0. 000 0. 00
200. 00000 99. 250 19, 850. 00
0055 203-01594 Conbi nati on Loader 40. 000 0. 000
HOUR 0. 000 0. 00

200. 00000 0. 000 0. 00



CONTI D: C20849 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20849-BI D ESTI MATE RUN 01/ 26/ 2021
PRQJECT: C 0741-020 ESTI MATE NO 0005 11:23: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01622 Sweeping (Wth Pickup Broom 16. 500 16. 500
HOUR 0. 000 0. 00
300. 00000 16. 500 4,950. 00
0065 203-02300 Rock Scal er 1, 500. 000 1, 381. 500
HOUR 0. 000 0. 00
120. 00000 1, 381. 500 165, 780. 00
0070 203-02315 Mechani zed Scal i ng 20. 250 20. 250
HOUR 0. 000 0. 00
200. 00000 20. 250 4, 050. 00
0075 203-02330 Laborer 100. 000 80. 000
HOUR 0. 000 0. 00
50. 00000 80. 000 4, 000. 00
0080 207-00702  Topsoil (Offsite) 287. 000 0. 000
cY 287. 000 33, 005. 00
115. 00000 287. 000 33, 005. 00
0085 207-00704  Subgrade Soil Preparation 1, 722.000 0. 000
SY 1, 722. 000 10, 332. 00
6. 00000 1, 722. 000 10, 332. 00
0090 208-00002 Erosion Log Type 1 (12 Inch) 600. 000 550. 000
LF 0. 000 0. 00
7.00000 550. 000 3, 850. 00
0095 208-00035  Aggregate Bag 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0100 208-00103 Renoval and Disposal of Sedinent (Labor) 16. 000 2.000
HOUR 0. 000 0. 00
50. 00000 2.000 100. 00
0105 208-00207  *Erosion Control Management 21.000 16. 000
DAY 4.000 1, 900. 00
475. 00000 20. 000 9, 500. 00
0110 210-00810 Reset Ground Sign 5. 000 0. 000
EACH 0. 000 0. 00

500. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

211-01115

212-00706

212-00708

212-00900

213-00003

213- 00061

214-00000

214- 01403

216- 00201

240- 00000

403- 00720

C20849
20849-BID
C 0741-020
| TEM
DESCRI PTI ON

ROADWAY

Rock Rei nforcenent (Number 10)

*Seeding (Native) Drill

*Seedi ng (Native) Broadcast

* Conpost

*Mil ching (Weed Free)

*Mul ch Tackifier

Landscape Mai ntenance

*Nursery Stock Deep Rooted Container (DRC # 60)

*Soi | Retention Bl anket (Straw Coconut) (Biodegradable

Cl ass

*W1dlife Biologist

Hot M x Asphalt (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3, 075. 000
LF
110. 00000
0. 000
ACRE
9, 300. 00000
0. 320
ACRE
7, 410. 00000
101. 000
cy
31. 00000
0. 250
ACRE
4,560. 00000
51. 000
LB
13. 00000
0. 000
LS
31, 000. 00000
0. 000
EACH
69. 00000
485. 000
sy
6. 00000
24.000
HOUR
80. 00000
20. 000
TON

500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3, 075. 000
0. 000
3, 075. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

8. 000
5.500
13.500

0. 000
0. 000
0. 000
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ESTI MATE RUN 01/ 26/ 2021

440.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:23:28

AMOUNT

338, 250

1,080

00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00



CONTI D: C20849 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20849-BI D ESTI MATE RUN 01/ 26/ 2021
PRQJECT: C 0741-020 ESTI MATE NO 0005 11:23: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 519-01300  *Pol yuret hane Resin 130, 000. 000 102, 280. 000
LB 27, 720. 000 249, 480. 00
9. 00000 130, 000. 000 1,170, 000. 00
0175 601-40300 Structural Concrete Coating 641. 000 0. 000
SY 0. 000 0. 00
36. 00000 0. 000 0.00
0180 606-99999 Guardrail Type 7 (Precast) 900. 000 0. 000
LF 0. 000 0. 00
111. 00000 0. 000 0. 00
0185 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0.00
0190 607-55099 Wre Mesh (Anchored) 4,520. 000 0. 000
SF 3, 390. 000 189, 840. 00
56. 00000 3, 390. 000 189, 840. 00
0195 614-00011 Sign Panel (Cass I) 20. 000 0. 000
SF 20. 000 600. 00
30. 00000 20. 000 600. 00
0200 614-00012 Sign Panel (Cass I1) 27.000 27.000
SF 0. 000 0. 00
50. 00000 27.000 1, 350. 00
0205 614-01585 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 156. 000 24.000
LF 60. 000 1, 200. 00
20. 00000 84. 000 1, 680. 00
0210 614-01588 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 13. 000 7.000
EACH 0. 000 0. 00
175. 00000 7.000 1, 225. 00
0215 614-85001 I npact Attenuator 0. 000 0. 000
EACH 0. 000 0. 00
16, 000. 00000 0. 000 0.00
0220 625-00000  *Construction Surveying 1. 000 0.700
LS 0.200 1, 500. 00

7,500. 00000 0. 900 6, 750. 00



CONTI D

ROADWAY

CAT NO0200

0225 626- 00000

0230

626- 01113

0235

627-00008

0240

627-00014

0245

627-01010

0250

627- 30405

0255

630- 00000

0260

630- 00007

0265

630- 00012

0270

630- 80335

0275 630-80341

C20849
20849-BID
C 0741-020
| TEM
DESCRI PTI ON

*Mobi | i zati on

*Public Information Managenent (Tier II1)

*Modi fi ed Epoxy Pavenent Marking

*Pavenment Marking Paint (Low Tenperature)

*Preformed Plastic Paverent Marking (Type |)(Inlaid)

*Pref ormed Thernopl astic Pavenment Marking
(Wor d- Synbol )

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel Size A)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

1. 000

190, 000. 00000

195. 000
DAY
220. 00000
20. 000
GAL
630. 00000
0. 000
GAL
350. 00000
78. 000
SF
42. 00000
32. 000
SF
37. 00000
2, 100. 000
HOUR
31. 00000
70. 000
DAY
75. 00000
102. 000
DAY
1, 050. 00000
12. 000
EACH
60. 00000
64. 000
EACH

72.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

135. 000
31. 000
166. 000

20. 000
0. 000
20. 000

0. 000
0. 000
0. 000

78. 000
0. 000
78. 000

32.000
0. 000
32. 000

1, 338. 500
331. 000
1, 669. 500

48. 000
13. 000
61. 000

68. 000
18. 000
86. 000

6. 000
4. 800
10. 800

32. 000
25. 600
57. 600
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6, 820

10, 261.

975.

18, 900

288.

1,843

.00

00

.00

.00

.00

.00

00

00

20

11:23:28

AMOUNT

190, 000

36, 520

12, 600

3,276

1,184

51, 754

4,575

90, 300

648.

4,147

00

00

00

.00

00

00

50

00

00

00

20



CONTI D: C20849 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20849-BI D ESTI MATE RUN 01/ 26/ 2021
PRQJECT: C 0741-020 ESTI MATE NO 0005 11:23: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80342  *Construction Traffic Sign (Panel Size B) 46. 000 11. 500
EACH 9. 200 966. 00
105. 00000 20. 700 2,173.50
0285 630-80343 *Construction Traffic Sign (Panel Size O 2.000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0290 630-80355 *Portabl e Message Sign Panel 7.000 3. 500
EACH 2. 800 5, 880. 00
2,100. 00000 6. 300 13, 230. 00
0295 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 1. 000 0. 500
Type
ype) EACH 0. 400 400. 00
1, 000. 00000 0. 900 900. 00
0300 630-80360  *Drum Channel i zi ng Device 70. 000 30. 000
EACH 31. 200 187. 20
6. 00000 61. 200 367. 20
0305 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 20. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0310 630-80380 *Traffic Cone 100. 000 25. 000
EACH 20. 000 120. 00
6. 00000 45. 000 270. 00
0315 630-85041 *Mobi | e Attenuator 24.000 0. 000
DAY 0. 000 0. 00
400. 00000 0. 000 0. 00
0320 700-70010 F/ A Mnor Contract Revisions 16, 509. 010 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0325 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70034 F/ A Safety Screen Fence Repair 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20849

PCN: 20849-BID

PRQIECT C 0741-020

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0335 700-70111 Project First Program

0340 700-70380 F/ A Erosion Contro

CAT NO0400

0345 620-00002 Field Ofice (Oass 2)

0350 620- 00020 Sanitary Facility

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUNO01/ 26/ 2021

ESTI MATE NO: 0005 11: 23: 28
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 2,997,737.21$%  578,723.40$ 2, 670, 241. 90
1. 000 0. 900
EACH 0. 000 0. 00
33, 000. 00000 0. 900 29, 700. 00
2.000 2.000
EACH 0. 000 0. 00
4, 400. 00000 2.000 8, 800. 00
CAT 0400  CURRENT AMT $ 41, 800.00$ 0.00$  38,500.00

PROJECT TOTAL CURRENT AMI $

3,039,537.21% 578,723.40$ 2,708, 741. 90



